@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: November 20, 2015 REPORT NO.: __46 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: May 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
11-14 / 11-15 No on site work activity.
M Milestone continued fine grading around walks and drives as well as subgrade preparation for the remaining sidewalks/curb ramps, and drive approaches
on. ; - - .
11-16 Their subqontractor (ngmon Construction) contlnu_ed placed the last approach in Phase I1I.
Intermediate Completion Date: Successfully achieved.
Tues. No on site work activity — Rained out
11-17 '
Wed. - L .
11-18 No on site work activity — Rained out.
Milestone crews placed HMA surface from Cherry St. to State St. (including the new Oak St. extension). They also continued subgrade preparation for
Thurs. few remaining sidewalk sections and curb ramps and Harmon Construction continued placing sidewalk sections along State St. The Milestone crew
11-19 also continued grading behind the curb and prepping grade for the remaining lead-in walks in all phases of the project. Additionally, C.A Fulkerson
completed placing hardwood mulch in the remaining bio-swale planting beds.
Fri Milestone completed placement of the HMA base course in the Suverkrup parking lot as well as repair of damaged area Ross St. and the HMA for
11_2'0 approaches at Cleveland St., Cherry St. and Mapleton St. The Milestone crew also continued subgrade prep for walks and grading behind the curb in the
Phase I11/IV/V portion of the project. Subcontractor Harmon Construction continued placing sidewalk along State St.
Look Ahead Milestone is scheduled to complete the remaining HMA approach work in Phase I11 as well as the HMA intermediate and surface courses for the
for the week of Suverkrup parking area on the west end of the project. Milestone will also continue misc. clean-up and will complete grade prep for any remaining
11-21 thru 11-27 sidewalk sections. Harmon crews will continue placing the remaining lead-in sidewalk sections and misc. items in all phases of the project.




